

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Project: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Date	02 October 2026
Team ID	SWTID-2026-5694
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Team Leader	Praveen Karthik R
Team Members	Praveen Karthik R, S Madhan, Balaji SS, SARANYA SRI VALLI D
Platform	ServiceNow
Maximum Marks	5 Marks

Project Planning Basis

Planning is derived from the supplied project instruction: after approval of a Standard Laptop Service Request, Flow Designer creates a Catalog Task with the specified descriptions and Hardware assignment. The sprint schedule below is a proposed plan, not a record of completed work.

1. Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Request & trigger setup	USN-1	As a requester, I can submit a Standard Laptop catalog request.	3	High	Praveen Karthik R
Sprint 1	Approval workflow	USN-2	As the system, I can identify the approved request that should start the flow.	3	High	S Madhan
Sprint 2	Catalog Task creation	USN-3	As the system, I can create a Catalog Task from the Requested Item Record after approval.	5	High	Balaji SS
Sprint 2	Task field configuration	USN-4	As the hardware team, I receive a task with the required short description and description.	3	High	SARANYA SRI VALLI D
Sprint 2	Task assignment	USN-5	As the system, I assign the created task to the Hardware group.	2	High	Praveen Karthik R
Sprint 3	Validation & release	USN-6	As the project team, I validate trigger, task creation, field mapping and assignment.	3	High	Praveen Karthik R, S Madhan, Balaji SS, SARANYA SRI VALLI D

2. Project Tracker

Sprint	Planned Points	Duration	Planned Dates	Completed Points	Release Date
Sprint 1	6	To be confirmed	To be scheduled	To be updated	To be updated
Sprint 2	10	To be confirmed	To be scheduled	To be updated	To be updated
Sprint 3	3	To be confirmed	To be scheduled	To be updated	To be updated
Total	19				

3. Estimation Notes

Story points are planning estimates only. Actual dates, completed points, and release date must be updated from the team's real project tracker. The total planned backlog is 19 story points.